Weekly Status Report

Author | Team 12: Becca, Ian, Joel, Justin | Issued | 2/20/2009

Distribution List
Client | Professor Wunder – Team Advisor

1. **Summary of Current Status**

   1. **Looking Back**
      
      Updated website – Added pictures of flooding
      
      Set up Work Change log in Excel to keep track of changes made and alternatives tested.
      
      Updated Gantt Chart
      
      Completed downstream delineations
      
      75% Complete with alternatives. Conveyance looks really good.
      
      Started approach to plan sets
      
      90% done with Banquet Book group description

   2. **Looking Ahead**
      
      Expand model to include downstream reaches. Connect to Spicer Group’s model of the Knight Drain to see even further downstream.
      
      Document methodology for design report draft
      
      Put together preliminary plan set
      
      Complete one page description for Banquet book
      
      Start Executive Summary for Consultant
2  Happiness Index
   1  90/100 (S.Dev. 9.8)

3  Missed Deliverables
   1  None

   1  Continue Model 2 (setup CN and Tc, models)
   2  Website Maintenance
   3  Test Alternatives on Model 1 (Detention and Protection)
   4  Work on Preliminary plan set

5  Deliverables and Milestones – Blueprint

<table>
<thead>
<tr>
<th>Description</th>
<th>Percent Completed</th>
<th>Baseline Plan Date</th>
<th>Completion Date Projected (Green)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Project Brief to Industrial Consultant</td>
<td>100%</td>
<td>10/20/2008</td>
<td>10/20/2008</td>
</tr>
<tr>
<td>2 Industrial Consultant Meeting</td>
<td>100%</td>
<td>11/14/2008</td>
<td>11/14/2008</td>
</tr>
<tr>
<td>3 Draft PPFS to Team Advisor</td>
<td>100%</td>
<td>11/17/2008</td>
<td>11/17/2008</td>
</tr>
<tr>
<td>4 Final PPFS to Team Advisor</td>
<td>100%</td>
<td>12/5/2008</td>
<td>12/5/2008</td>
</tr>
<tr>
<td>5 Team Description for Banquet Book</td>
<td>75%</td>
<td>2/25/2009</td>
<td>2/23/2009</td>
</tr>
<tr>
<td>6 Plan Set</td>
<td>0%</td>
<td>4/29/2009</td>
<td>3/20/2009</td>
</tr>
</tbody>
</table>

9  Next Engagement Progress Meeting
   Date: 3/3/2009