

The CIT Project Office is a working environment which fosters effective project management for projects within Information Technology. These are the active projects approved by the CIT Project Office.

## Datatel UI 4

Colleague has released a new version of the Datatel UI client that is a major version change. Many custom applications in use will not run on the new version and will require updating. User training will also be required. Vendor support for the previous versions of Datatel UI will end on June 30, 2011, so this is a required upgrade in order to continue to receive vendor support.

**Manager of Project:** VanAndel, Virginia

**Est. Completion date:** 10/31/2011

## Email-Collaboration Environment Evaluation

This project will consider the replacement of GroupWise for faculty and staff. The overall goals of this project include:

1. Develop a strategy for creating a rich messaging and collaboration environment for faculty, students, and staff that is well integrated with key technology services such as Moodle and the Portal without losing existing benefits of our current tools.
2. Strive to provide an integrated collection of messaging and collaboration tools for faculty, students, and staff in order to realize the full potential and benefit of these systems and to streamline support.

**Manager of Project:** DeVries, Richard

**Est. Completion date:** 9/30/2011

## Web Filtering Replacement

Calvin's current web filtering system is reaching the end of its useful life. Our service contract is ending and the vendor has discontinued this product. The objective of this project is to find and implement a replacement web filtering system before the start of the fall semester.

**Manager of Project:** Greenfield, Jeffrey

**Est. Completion date:** 8/10/2011